

## Technical Assistance to ND Communities (A part of the SBDD-ND Program) Project Status Report –May 2011

Project Name	Technical Assistance to ND Communities (A part of the SBDD-ND Program)
Sponsor	Jody French
Report Type	Project Execution
For period:	5/1/2011 to 5/31/2011
Submitted by:	Jody French

### EXECUTIVE SUMMARY

Summary	Current Status	Green	Prior Status	Green
<p><b>Accomplishments and Other Notes of Interest:</b></p> <ul style="list-style-type: none"> <li>Final TA Team Prep Workshop held in Dickinson on May 4-5, 2011.</li> <li>Communication between EduTech and schools continue following workshops to clarify expectations.</li> <li>Some schools have scheduled dates on their school calendar for community workshops.</li> <li>Project blog was updated with additional resources suggested during workshops.</li> <li>Schools submitting monthly progress updates in shared Google document.</li> </ul> <p><b>Next Month's Expected Accomplishments:</b></p> <ul style="list-style-type: none"> <li>Monthly reports from schools documenting their progress sent to EduTech will continue.</li> <li>Schools will continue to schedule dates on their school calendar for community workshops.</li> </ul>				

### COST MANAGEMENT

Summary	Current Status	Green	Prior Status	Green		
The project budget below is based upon a breakdown of American Recovery and Reinvestment Act (ARRA) grant funds awarded to the ND Information Technology Department for the purpose of creating a statewide Broadband availability map and to provide that data to the Federal Government for the national broadband map. Initial funding was awarded on December 24 <sup>th</sup> , 2009, and funding for this project was approved September 27, 2010. *The awards commit the funds, but federal drawdown doesn't occur until the tech team submits its final report.						
Budget Type	Original Budget	Current Baseline	Actual Cost	% Cost Variance	Over / Under	Estimate at Completion
Grant Applications awarded	\$150,000		\$150,000*			
Develop TA Team Prep Workshop	\$36,000		\$36,000			
TA Team Prep Workshop in Bismarck, ND	\$600		\$600			
TA Team Prep Workshop in Fargo, ND	\$600		\$600			
TA Team Prep Workshop in Minot, ND	\$600		\$600			
TA Team Prep Workshop in Devils Lake, ND	\$600		\$600			
TA Team Prep Workshop in Dickinson, ND	\$600		\$600			
Final Report	\$36,000					
Subtotal	\$225,000		\$189,000			
Risk Contingency	\$0			0%		225,000
Baseline Subtotal	\$225,000		\$189,000			
Management Reserve	\$0					
Budget Total	\$225,000		\$189,000			

<b>Green</b>	Strong probability the project will be delivered on time, within budget, and with acceptable quality.
<b>Yellow</b>	Good probability the project will be delivered on time, within budget, and with acceptable quality. Schedule, budget, resource, or scope changes may be needed.
<b>Red</b>	Probable that the project will NOT be delivered with acceptable quality without changes to schedule, budget, resources, and/or scope.

## Technical Assistance to ND Communities (A part of the SBDD-ND Program) Project Status Report –May 2011

### SCHEDULE MANAGEMENT

Summary		Current Status	Green	Prior Status	Green		
The activities below reflect work that was scheduled to begin, has been completed, or was in progress during the reporting period, resulting in the reported schedule variance metric.							
Activity		Baseline Start	Baseline Finish	"Baseline or Actual Start Date (whichever is first)"	Actual Finish Date	Physical % Complete	
Promo of pending Grant Application to eligible schools		12/01/10	12/17/10	12/01/10	12/17/10	100	
Develop Grant Application		12/01/11	12/10/10	12/01/11	12/10/10	100	
Develop Grant Writing Session		12/10/10	01/21/11	12/10/10	12/10/10	100	
Hold Grant Writing Assistance Sessions		01/19/11	01/21/11	01/19/11	01/21/11	100	
Receive Grant Applications		12/10/10	02/23/11	12/10/10	02/24/11	100	
Grant Applications evaluated		02/24/11	03/02/11	02/24/11	03/07/11	100	
Grant Applications awarded		03/03/11	03/09/11	03/09/11	03/09/11	100	
Develop TA Team Prep Workshop		03/10/11	04/19/11	12/01/10	4/25/11	100	
TA Team Prep Workshop in Bismarck, ND		04/18/11	04/19/11	04/18/11	04/19/11	100	
TA Team Prep Workshop in Fargo, ND		04/21/11	04/22/11	04/21/11	04/22/11	100	
TA Team Prep Workshop in Minot, ND		04/25/11	04/26/11	04/25/11	04/26/11	100	
TA Team Prep Workshop in Devils Lake, ND		04/28/11	04/29/11	04/28/11	4/29/11	100	
TA Team Prep Workshop in Dickinson, ND		05/05/11	05/06/11	05/04/2011	05/05/2011	100	
TA teams deliver workshops in their communities		05/01/11	04/30/12			0	
Final report		05/01/12	07/30/12			0	
Project Start Date	Original Baseline End Date	Current Revised End Date		Total Days	% Schedule Variance	Ahead / Behind	Estimated Completion Date
1/1/2011	7/30/12	NA		212	12.2%	Behind	7/30/12

<b>Green</b>	Strong probability the project will be delivered on time, within budget, and with acceptable quality.
<b>Yellow</b>	Good probability the project will be delivered on time, within budget, and with acceptable quality. Schedule, budget, resource, or scope changes may be needed.
<b>Red</b>	Probable that the project will NOT be delivered with acceptable quality without changes to schedule, budget, resources, and/or scope.

**Technical Assistance to ND Communities (A part of the SBDD-ND Program)**  
**Project Status Report –May 2011**

**SCOPE MANAGEMENT**

<b>Summary</b>		<b>Current Status</b>	<b>Green</b>	<b>Prior Status</b>	<b>Green</b>
<b>Change Control Log Summary</b>					
<b>Change #</b>	<b>Description</b>	<b>Action Accept / Reject</b>		<b>Action Date</b>	
<b>Comments:</b>					
<b>Deliverable Acceptance Log Summary</b>					
<b>Deliverable #</b>	<b>Deliverable Name</b>	<b>Action Accept / Reject</b>		<b>Action Date</b>	
<b>Comments:</b>					

**RISK MANAGEMENT**

<b>Summary</b>		<b>Current Status</b>	<b>Green</b>	<b>Prior Status</b>	<b>Green</b>
<b>Risk Management Log Summary</b>					
<b>Risk #</b>	<b>Description</b>	<b>Response Plan</b>	<b>Owner</b>		
1	Receipt of less than 30 grant applications	Avoid, Mitigate.	Jody French		
<b>Comments:</b> We have developed 1 avoidance and 2 mitigation strategies for this effort. This risk did become active in this period.					
<b>Issues Log Summary</b>					
<b>Issue #</b>	<b>Description</b>	<b>Required Action</b>	<b>Owner</b>		
1	Received 17 grant applications. Needed 30 awards to disburse all funds.	Closed – All funds awarded as noted below.	Jody French		
<b>Comments:</b> Schools submitted supplemental grant requests and were awarded. One school accepted the offer for the EduTech delivered grant.					

Green	Strong probability the project will be delivered on time, within budget, and with acceptable quality.
Yellow	Good probability the project will be delivered on time, within budget, and with acceptable quality. Schedule, budget, resource, or scope changes may be needed.
Red	Probable that the project will NOT be delivered with acceptable quality without changes to schedule, budget, resources, and/or scope.